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 Abstract: The construction industry usually deals with two types 

of construction sectors such as Infrastructure sector and Real 

Estate Sector. Residential, Corporate, Commercial and 

Industrial sectors come under Real Estate sector. Whereas 

Infrastructure sector deals with Railways, Airports, Ports, Roads 

etc. All these projects are very important for economic growth of 

the country. Project Management Consultancy play a very 

important role in providing services in such big projects. Project 

Management Consultancy provides services from start of the 

project till its completion. Use of Project Management 

Consultancy is very useful for construction project as it improves 

the efficiency of the project. The purpose of this paper is to study 

the Role of Project Management Consultancy in Construction. 

Management is the most important part in any construction 

project then the project may be small or large and therefore 

Project Management Consultancy comes into the picture. Project 

Management Consultants make sure that every activity is taking 

place smoothly at every stage of project and this helps in proper 

execution of work for any construction project. Project 

Management Consultancies provide effective measures to 

improve the efficiency of the project. Principles of project 

management are very important for successful completion of 

project within time and with minimum number of errors. Project 

Management establishes equilibrium in the project. In this paper 

we will be also taking into considerations the need for Project 

Management Consultancy, role of Project Management 

Consultancy and also some of the problems faced by these 

consultancies for successful implementation of the project. It is 

also very important for us to understand the responsibilities of 

Project Management Consultancy for the betterment of the 

construction of the project. In this paper we are going to identify 

the effectiveness, roles and responsibilities of Project 

Management Consultancy. 

 

KEYWORDS: PROJECT MANAGEMENT CONSULTANCY, INDUSTRIAL 

BUILD 

1.   INTRODUCTION 

 

In the field of civil engineering construction of various 

projects is very important or we can say is a essential factor. 

Project may vary from small scale to large scale, in small 

scale project things can be managed very easily but in case of 

large scale project multitasking is needed. So in large scale 

projects it is very very important to have Project Management 

Consultants. Project Management Consultancy has huge 

variety of tasks to be performed during various construction 

activities. Usually the various activities are managed by 

project manager and these activities are being supervised by 

the construction manager. 

 Project Management Consultancies also provide design 

engineer, construction engineer, project architect along with 

project and construction manager. Project Management 

Consultancy is the best option to improve and increase the 

efficiency of the project in construction. The use of these 

consultancies have increased construction industry around the 

world. Efficiency in construction is needed to achieve the 

higher heights of standard.  

Project Management Consultancy plan, monitor, schedule, 

manage the different activities which are involved in the 

construction process. Project Management Consultancy deals 

with various factors such as Scheduling, Cost Budgeting, Risk 

Identifying, Monitoring & Controlling. In all they make sure 

that everything is being done according to the planning which 

will help to finish the project in time and in the given budget.  

Management in the project work is essential for the economic 

growth as well as prosperity of society and to have best 

management skill we need to hire engineers, managers from 

Project Management Consultancy. 

Project Management Consultants handles the project by the 

application of their skills, knowledge and experience and they 

overcome every possible error in the project. A well organized 

Project Management Consultancy also include various types 

of tools for better completion of the construction project. 

Project Management Book of Knowledge is a kind of 

reference to people in the profession of Project Management 

Consultancy. The terms described in this book of guide are 

essential within profession of Project Management 

Consultancy. 

               a.  Need of Project Management Consultancy 

 

 Sometimes there is a shortage of supervisor who 

cab completely take care of the whole project, 

then in such cases we need some skilled and 

experienced managers who can take care of the 

project and such good managers can be hired 

from Project Management Consultancy. 

 There is need of Project Management 

Consultancy for faster completion of the 
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construction project in given time and within 

given budget. 

 To implement the requirement of the financial 

institutions. 

 To meet the deadlines of the project it is very 

important to have Project Management 

Consultancy. 

 It is required to maintain the quality of 

construction. 

 Project Management Consultancies are needed 

for proper execution of every activity from start 

of the project to its completion. 

 Clients requirements can be fulfilled by having 

Project Management Consultancy and also to 

achieve clients satisfaction it is essential to have 

Project Management Consultancy. 

 

.     b. Roles and Responsibilities of PMC 

 

 Managing projects and related various 

activities within given time, quality and 

budget. 

 Providing guidelines regularly. 

 Conducting periodic reviews to make sure 

that the project work is on the right track. 

 Coordinating various functional activities 

from within and outside project 

management teams. 

 Allocation of various activities among team 

members for the completion of project work 

within stipulated time period. 

 Planning and forecasting various activities 

 Organizing the different activities.  

 Commanding and coordinating with the 

team members 

 Monitoring the different processes which 

are involved in the construction of any 

particular project. 

 Selecting most appropriate employ for the 

job. 

 Managing the manpower for different 

works. 

 

  
                              c. Challenges Faced by PMC 

 

 Many times the Project Management 

Consultants have to face the problem of 

construct ability issues which are arising 

from the team members. 

 While any construction project is taking 

place the consultants have to consider the 

meteorological problems and due to this 

certain limitations are formed. 

 The Project Management Consultants may 

face some issue problems with the 

contractor which directly affects the project 

activities. 

 Sometimes there may be delay in the 

delivery of the materials which are required 

for the construction in this case the project 

duration increases which in result increases 

the total cost for the project. 

 The consultant has to deal with the safety 

issues of the workers on the site. 

 Poor communication between the team 

members which may result into the failure 

of the construction project. 

 Lack of Stakeholder is also a big factor of 

concern for the Project Management 

Consultancies. 

 Inadequate skills of the team members can 

lead towards failure of the project which is 

again a tension for the project manager. 

d.. Objective 

  To understand what is Project Management 

Consultancy. 

 Identifying the roles and responsibilities of  

the Project Management Consultancy. 

 To study the effectiveness of services 

provided by the Project Management 

Consultancy. 

 To understand and evaluate the importance 

of PMC. 

 To learn the applications of project 

management principles which can be useful 

in the construction of any project. 

 To list out the services provided by the 

Project Management Consultancies. 

 Developing a framework of services that 

should be provided by the consultancies. 

 

II.   LITERATURE REVIEW 

There is no any specific definition for Project Management 

Consultancy. The Project Management Consultancies are 

defined by their roles and the services provided by them in 

order to accomplish the project. These consultants are 

appointed by the client or by the owner of the construction 

project. Consultants and contractors are almost similar to each 

other. Many of the contractors do the consulting on the other 

hand many consultants act as contractors. This connectivity 

between the contractors and consultants occur because the 

roles and responsibilities of consultants are very wide and 

which depend on the skill, knowledge and experience of the 

consultants.  

Whenever construction of any project is going on the 

clients may feel that they need some expert knowledge in such 
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cases there is need of Project Management Consultancy. 

Opinion of consultants on various problems may reduce the 

problem or errors to a large extent and hence clients or owner 

of the project feel that there is a need of Project Management 

Consultancy. Project Management Consultancy is a service 

provided to the different construction projects by trained and 

qualified persons in order to make the project successful. 

Project Management is a very useful application for different 

construction processes. Project Management Consultancies 

manage, plan, implement, control, solve problems, take 

decisions using the principles of project management. 

While any construction work is going on it is very 

important for that particular company or firm to achieve the 

goals and objectives set by the authorities. Project 

Management Consultancies work in a very proper way so that 

the company goals and objectives are easily achieved.  There 

is no any unique or different solution for managing the 

construction work.  

 

The proper execution of the construction project can be 

completed within short period of time because of planning 

provided by the Project Management Consultancies. PMC 

provides availability of the expertise from each field which 

increases the chances of project being a successful one. 

Project Management Consultancies provide the experts which 

can take very good care of the construction project. Project 

manager is responsible for the completion of the activities 

involved the project. 

Type of services provided by the the consultancies depend 

upon the nature of the project. The services provided for the 

small scale project may be completely different from the 

services provided for the large scale project. Usually the work 

performed by the consultancies reduces owner’s as well as 

client’s tension. Project Management Consultants uses very 

simple process or plan to be applied in the project.  

WBS is a very important tool which is used by the Project 

Management Consultants. Basically WBS stands for Work 

Breakdown Structure. WBS is a structure which helps the 

consultants to achieve the goals and objectives set by the 

company or the owner or any other higher authority. WBS 

includes all the necessary steps which are required for the 

achievement of the objectives. 

Consultancies are happening because of clients or the 

owner of the construction project. How the clients approach 

the consultancies then how consultants plan and manage 

everything related to the project can be easily understood by 

the following diagram 

As we can see first the client approaches the consultancies 

and let them know about their requirements. Once everything 

is finalized then designer, project manager, construction 

manager, various engineers, persons to manage account are 

provided by the consultancies. The site where the construction 

of project is going on is kept under the supervision of the 

construction manager. 

Team of nearly around 5 to 6 people is provided by the 

consultancies who can take care of the project. All the 

activities performed are being observed by the this team 

which results in proper execution. Various works are divided 

in this team and accordingly they observe they look after the 

activity which they are suppose to look after. This team may 

consists of team manager, consultants and the associates or 

analysts. 

There is only one team manager who looks after the 

following duties: 

 Arranging regular meetings with all who are related 

with the project. 

 The team manager works full time on the 

construction project. 

 He oversees the duties of other team members on 

daily basis. 

 He also guides the other team members. 

Now there may be 1 to 2 consultants in the team and they 

have got the following duties: 

 Same as the team manager the consultants also work 

full time on the project. 

 Analyses the raw materials which are required for the 

construction purpose. 

There will be one or two analysts who provides support to 

the consultants and the team manager. 

Project Management Consultants are very beneficial for 

any construction project. There are so many uses or we can 

say the befits of hiring the consultants. Following diagram 

shows the benefits of the Project Management Consultancy. 
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If we see the above figure we come to know that hiring 

Project Management Consultancy is very very beneficial for 

the project. In other words we can say that Project 

Management Consultancy is the best option which could be 

adopted for any construction project. 

 

 

Construction industry has played an important role in 

transforming the required infrastructure contributing to the 

development and economic growth of the country. Now even 

government has started hiring Project Management 

Consultancy for the government projects.  

Now we will try to learn how things work between the 

client and the consultants. How they negotiate with each other. 

It is very important for the consultant to understand what 

exactly the client wants and once the consultant is clear about 

the client’s requirement then only he can properly work on the 

project. The consultants give their almost more than 100% for 

the successful completion of the project. 

 

 
 

 

We can consider that hiring or having Project Management 

Consultancy for any construction project is always useful as 

these consultancies provide so many advantages. Project 

Management Consultancy directly results in the minimum 

errors and the chances of failure of the project are also 

reduced to a huge extent.  

 

                       III.   METHODOLOGY 

 

The methodology used in this study is mainly the literature 

review. Literature study was very important to fully 

understand what exactly the Project Management Consultancy 

is. The study also includes the identification of the services 

that have been provided by the Project Management 

Consultancy so far. Determination of the effectiveness of the 

project using Project Management Consultancy services 

which results in the importance of the Project Management 

Consultancy.      

IV.   CONCLUSION 

After studying this much we can say that, the Project 

Management Consultancy manage the project by the 

application of their skill, knowledge and experience. Project 

Management Consultancies face so many problems such as 

managing the team members, problems related to design 

issues, engineering issues, safety of workers on the site and so 

on. Awareness of various processes involved in construction 

work are the integral part of project management consultancy. 

It is essential that the Project Management Consultants should 

have detailed knowledge of multiple constraints such as cost 

of project, time given for the project, resources required for 

the project. At the same time they should be in a condition to 

face any kind of risk obtained due to any reason. 

In addition to all this Project Management Consultancy is 

useful only when it is involved in the project from its 

beginning to its completion. Finally we can conclude that if 

we want successful start to completion of any project it is 

essential to have Project Management Consultancy. 
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